



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 055
Project ID:	P00505445VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer ROLANDO F. VALDEZ**, Negros Occidental 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100665000 Project ID: P00505445VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Vallehermoso-Canlaon City-La Castellana Rd - K0079 + 314 - K0079 + 497			Vallehermoso-Canlaon City-La Castellana Rd - K0079 + 314 - K0079 + 349		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,187.209 sq.m	16.86 / sq.m	20,011.60	CW1- Construction of Road Slope Protection Structure: 1,044.40 sq.m	19,16 / sq.m <i>0.007</i>	20,011.60
EAO	-	408.40	EAO	-	408.40
Total:		20,420.00	Total:		20,420.00
Justification:					
1. Modification is sought due to adjustment in the station limits to prioritize road sections prone to rockfall.					
2. The decrease in physical target from 1,187.209 sq.m to 1,044.40 sq.m. is due to the design of the slope protection structure utilizing Permanent Ground Anchor, Rockfall Netting, and Hydroseeding.					
3. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06057