



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: **IVB-114**  
Project ID: **P00505449LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated April 12, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer AMELIA B. FAJARDO**, Palawan 3<sup>rd</sup> District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100554000</b> <b>Project ID: P00505449LZ</b>  Organizational Outcome 001: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads  Puerto Princesa South Rd - K0010 + 543 - K0011 + 000			Organizational Outcome 001: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads  Puerto Princesa South Rd - K0010+543 - <b>K0010+707,</b> <b>K0010+781-K0011+000, K0011+000- K0011+555,</b> <b>K0012+850 - K0013+000</b>		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1 Reconstruction to Concrete Pavement 1.014 Lane Km	₱ 21,163.75 / Lane km	₱ 21,460.04	CW1 Reconstruction to Concrete Pavement <b>2.355 Lane Km</b>	<b>₱ 9,112.54</b> /Lane km <b>₱ 18.2 M / km.</b>	₱ 21,460.04
EAO	-	₱ 437.96	EAO	-	₱ 437.96
<b>Total:</b>		<b>₱ 21,898.00</b>	<b>Total:</b>		<b>₱ 21,898.00</b>
<b>Justification:</b> Modification is necessary due to change in station limits from K0010 + 543 - <b>K0011 + 000</b> to K0010+543 - <b>K0010+707,</b> <b>K0010+781-K0011+000, K0011+000- K0011+555, K0012+850 - K0013+000</b> for the following reasons: <ul style="list-style-type: none"><li>To fully utilize fund allocation.</li><li>To avoid overlapping and gaps.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06365