



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 046
Project ID:	P00505526VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101107000 Project ID: P00505526VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of By-Pass and Diversion Roads			Network Development - Construction of By-Pass and Diversion Roads		
Escalante City Circumferential Road, Negros Occidental			Escalante City Circumferential Road, Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 2.202 lane km	17,875.73 / lane km	39,362.35	CW1- Construction of Concrete Road: 2.67526 lane km	14,331.32 / lane km	38,340.00
ROW Acquisition: 67,540 sq.m	0.417 / sq.m	28,187.65	ROW Acquisition: 67,540 sq.m	0.432 / sq.m	29,210.00
EAO	-	2,450.00	EAO	-	2,450.00
Total:		70,000.00	Total:		70,000.00
Justification:					
1. Modification is sought due to an additional 0.47326 lane km of unpaved road sections resulting to an increase in physical target from 2.202 lane km to 2.67526 lane km and decrease in unit cost per lane km.					
2. Adjustment of ROW component cost based on computed quantities for payment of affected structures, properties, and lots.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06139