



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

| | |
|-------------------|-------------|
| Reference Number: | VI 082 |
| Project ID: | P00505529VS |

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|---------------------|--------------------|---|---------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310204101412000 Project ID: P00505529VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Construction of By-Pass and Diversion Roads | | | Network Development - Construction of By-Pass and Diversion Roads | | |
| Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package D, E, F, Negros Occidental | | | Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package D, E, F, Negros Occidental | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Road Widening: 9.536 lane km | 20,866.51 / lane km | 198,983.00 | CW1- Road Widening: 6.170 lane km | 32,250.08 / lane km | 198,983.00 |
| EAO | - | 7,217.00 | EAO | P 64 M / km | 7,217.00 |
| Total: | | 206,200.00 | Total: | | 206,200.00 |

Justification:

Modification is sought due to decrease in physical target from 9.536 lane km to 6.170 lane km due to the voluminous earthworks, provision of drainage and slope protection works, and inclusion of other road features such as bike lanes, paved sidewalk, concrete curb and gutter, sprigging, concrete paving blocks, solar pavement marker studs and solar streetlights for road safety. Attached is a Certification for Reasonableness of Cost dated February 24, 2021. *(Note: No detailed cost breakdown)*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06241