



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VI 097  
Project  
ID: P0050556SVS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer JOSELITO A. ANTONIO**, Antique District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101362000 Project ID: P00505565VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Igbawaran Br. (B00326PN) along Iloilo-Antique Rd			Igbawaran Br. (B00326PN) along Iloilo-Antique Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Widening of Bridge: 155.311 sq.m	144.16/ sq.m	22,389.08	CW1- Widening of Bridge: 183.96 sq.m	116.81/ sq.m	21,489.08
-	-	-	ROW Acquisition: 1,668 sq.m	0.540/ sq.m	900.00
EAO	-	456.92	EAO	-	456.92
Total:		22,846.00	Total:		22,846.00
<b>Justification:</b> Modification is sought due to: 1. Increase in physical target from 155.311 sq.m to 183.96 sq.m to reflect the actual dimensions (Length = 18m, Width = 10.22m) of the bridge that will be constructed resulting to the decrease in unit cost per sq.m. 2. ROW Component was already identified for payment of affected properties, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

