



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI - 093**  
Project ID: **P00505572VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 15 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101363000 Project ID: P00505572VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Atgang Br. (B00011GR) along Guimaras Circumferential Rd			Atgang Br. (B00011GR) along Guimaras Circumferential Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Widening of Bridge: 190.10 sq.m	159.79 / sq.m	30,375.835	CW1- Widening of Bridge: <b>381.60</b> sq.m	<b>79.57</b> / sq.m	<b>30,363.75</b>
ROW Acquisition: 500.00 sq.m	1.18 / sq.m	592.165	ROW Acquisition: 500.00 sq.m	<b>1.21</b> / sq.m	<b>604.25</b>
EAO	-	632.00	EAO	-	632.00
Total:		31,600.00	Total:		31,600.00
Justification:					
1. Modification is sought due to increase in physical target from 190.10 sq.m to 381.60 sq.m to reflect the actual dimensions (Length = 40m, Width = 9.54m) of the bridge that will be constructed resulting to the decrease in unit cost per sq.m.					
2. Adjustment in ROW component cost based on computed quantities for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

