



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-033**
Project ID: **P00505606LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 24, 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100699000 Project ID: P00505606LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads CSR Jct-Pola Rd -K0062 + (-1003) - K0062 + (-955), K0062 + (-944) -K0062 + (-693), K0062 +(-955) - K0062 + (-944)			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads CSR Jct-Pola Rd -K0062 + (-1003) -K0062 + (-692.5)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road:Asphalt Overlay 1.122 Lane Km	₱ 6,367.38 /Lane Km	₱ 7,144.20	CW1- Preventive Maintenance of Road:Asphalt Overlay 1.201 Lane Km	₱ 11.8 M /km ₱ 5,948.54 /Lane Km	₱ 7,144.20
EAO	-	₱ 145.80	EAO	-	₱ 145.80
Total:		₱ 7,290.00			₱ 7,290.00
Justification: Changes in station limits and Increased in physical target from 1.122 Lane Km to 1.201 Lane Km: <ul style="list-style-type: none">Due to the use of actual canvass since there is no available amount for Asphalt Plant Hot Mix in the Construction Materials Price Data (CPMD)and Detailed Unit Price Analysis (DUPA) in the estimates.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06371