



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **VB-116**
Project ID: **P00505610LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of Modification of District Engineer NOEL L. FUENTEBELLA, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|--------------------|--|---|------------------------|
| Project Description | | | | | |
| UACS No. 310105100551000 Project ID: P00505610LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd - K0132 + 1014 - K0133 + 165 | | | Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd - K0132 + 1014 - K0133 + 450 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW 1- Reconstruction to Concrete Pavement 0.382 Lane Km | ₱ 21,216.230 /Lane Km | ₱ 8,104.600 | CW 1- Reconstruction to Concrete Pavement 0.450 Lane Km | ₱ 18,010.222 /Lane Km | ₱ 8,104.600 |
| EAO | - | ₱ 165.400 | EAO | ₱ 18,010.222 ₱ 36 M/m | ₱ 165.400 |
| Total: | | ₱ 8,270.000 | Total: | | ₱ 8,270.000 |
| Justification: • The modification is sought to correct the station limit from K0132+1014 – K0133+ 165 to K0132+1014 – K0133+ 450 to maximize the funding allocation, resulting to the increase of the given physical target from 0.382 lane km to 0.450 lane km. | | | | | |

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06310