



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-112**
Project ID: **P00505612LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated April 12, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer AMELIA B. FAJARDO**, Palawan 3rd District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100553000 Project ID: P00505612LZ Organizational Outcome 001: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Puerto Princesa South Rd - K0001 + 393 - K0001 + 732.66			 Organizational Outcome 001: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Puerto Princesa South Rd - K0014+894 - K0015+820, K0019+961 - K0020+151, K0027+660 -K0028+037		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Reconstruction to Concrete Pavement 1.359 Lane Km	₱ 20,271.36 / Lane km	₱ 27,548.78	CW1 <u>Reconstruction to Concrete Pavement</u> 2.986 Lane Km	₱ 9,225.98 / Lane Km <i>₱ 18.4 M / km</i>	₱ 27,548.78
EAO	-	₱ 562.22	EAO	-	₱ 562.22
Total:		₱ 28,111.00	Total:		₱ 28,111.00
Justification: <ul style="list-style-type: none">• Modification is necessary to adjust the station limits based on the actual survey.• Modification is necessary to increase of physical target from 1.359 Lane Km to 2.986 Lane Km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06313