



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number: IVB-042
Project ID: P00505613LZ


MEMORANDUM

FOR : MARK A. VILLAR
Secretary


This refers to the memorandum dated March 24, 2021 of OIC-Regional Director YOLANDA L. TANGCO, DPWH Region IV-B, endorsing the request for approval of Modification of District Engineer ELENA M. CASTILAN, Romblon District Engineering Office, the project under FY-2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100692000 Project ID: P00505613LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Secondary Roads Tablas Circumferential Rd, K0021 + 035 – K0021 + 591			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Secondary Roads Tablas Circumferential Rd, K0021 + 035.60 – K0021 + 063.35 (L/S)/K0021 + 085.60 - K0021 + 438 (R/S)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road-Concrete Reblocking: 1.112 Lane-km	₱ 4,722.85 / Lane-km	₱ 5,251.82	CW1- Preventive Maintenance of Road-Concrete Reblocking: 0.43715 Lane-km	₱ 12,013.77 / Lane-km <i>₱ 24 M/km</i>	₱ 5,251.82
EAO	-	₱ 107.18	EAO	-	₱ 107.18
Total:		₱ 5,359	Total:		₱ 5,359
Justification: <i>60% decrease in target.</i> <ul style="list-style-type: none">Modification is sought due to intermittent section to be reblock and additional slope protection structures (Stone Masonry) needed to protect the national road resulting to decrease in physical target and change in station limits from 1.112 lane-km to 0.43715 lane-km and K0021+035 – K0021+591 to K0021+035.60 – K0021+063.35 (L/S)/K0021+085.60-K0021+438 (R/S) respectively.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021. <i>but up to detailed breakdown.</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN1F06348