



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number:	IVB-040
Project ID:	P00505615LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office, the project under FY-2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100556000 Project ID: P00505615LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tablas Circumferential Rd, K0117 + 180 – K0117 + 312			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tablas Circumferential Rd, K0117 + 187.70 – K0117 + 388.70		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.264 Lane-km	₱ 23,015.15 / Lane-km	₱ 6,076	CW1- Reconstruction to Concrete Pavement: 0.402 Lane-km	₱ 15,114.42 / Lane-km ₱ 30 M / h.	₱ 6,076
EAO	-	₱ 124	EAO	-	₱ 124
Total:		₱ 6,200	Total:		₱ 6,200
Justification: <ul style="list-style-type: none">Modification is sought due to non-provision of drainage & slope protection structures since the project is located in flat terrain and with only 7.5 kms hauling distance from base cost of construction materials, thus, increase in physical target and change in station limits occurred from 0.264 lane-km to 0.402 lane-km and K0117+180 – K0117+312 to K0117+187.70 – K0117+388.70 respectively.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06399