



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-091**
Project ID: **P00505618LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100693000 Project ID: P00505618LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Secondary Roads Calapan South Rd - K0127 + 402 – K0127+560			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance – Secondary Roads Calapan South Rd - K0127 + 094 – K0127+218.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Preventive Maintenance 0.538 lane km	₱ 9,912.94 / Lane Km	₱ 5,333.16	CW1 – Preventive Maintenance 0.498 lane km	₱ 10,709.16 / Lane Km	₱ 5,333.16
EAO	-	₱ 108.84	EAO	₱ 21.41 / km	₱ 108.84
Total:		₱ 5,442.00	Total:		₱ 5,442.00
Justification:					
<div>1) Modification is requested due to the decrease in physical target from 0.538 lane km to 0.498 lane km as a result from the additional shoulder provided both sides to addressed the abrupt transition to road side.</div> <div>2) Adjustment of station limit due to actual limits of existing <u>asphalt overlay</u> as per validation</div> <div>3) Also, decrease in length is cause by the increase in cost for Construction Safety and Health Program relative to D.O. No.39, Series of 2020.</div> <div>4) Attached is the Certificate of Reasonableness of unit cost dated 18th of March, 2021. <i>but up</i></div> <div><i>scope/ unit breakdown.</i></div>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06483