



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-083**
Project ID: **P00505619LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narrra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100552000 Project ID: P00505619LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Quezon - Punta Baja Rd - KO146+550 - KO146+781			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Quezon - Punta Baja Rd - KO146+550 - KO147+070		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement 0.462 Lane Km	₱21,212.121 /Lane Km	₱ 9,800.000	CW1- Reconstruction to Concrete Pavement 1.130 Lane Km	₱ 8,672.566 /Lane Km <i>₱ 17.2 M/km.</i>	₱ 9,800.000
EAO	-	₱ 200.000	EAO	-	₱ 200.000
Total:		₱10,000.000	Total:		₱ 10,000.000
Justification:					
<ul style="list-style-type: none">The modification is sought to correct the station limit from KO146+550 – KO146+781 to KO146+550 – KO147+070 to maximize the funding allocation, resulting to the increase of the given physical target from 0.462 Lane km to 1.130 lane km.Unit cost presented is within the allowable range set by this department.					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED

MARK A. VILLAR
Secretary

3.4 APJ/RRB