



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB - 013
Project ID:	P00505933LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 26 February 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100525000 Project ID: P00505933LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tablas Circumferential Rd - K0062 + 119 - K0062 + 500			 OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tablas Circumferential Rd - K0044+518 - K0044+791		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Construction of Road Slope Protection: 12,639.36 Square Meter (m²)	₱ 17.71 / Square Meter (m²)	₱ 223,880.00	CW1- Construction of Road Slope Protection: 9,888.07 Square Meter (m²)	₱ 22.64 / Square Meter (m²)	₱ 223,880.00
EAO	-	₱ 8,120.00	EAO	-	₱ 8,120.00
Total:		₱ 232,000.00	Total:		₱ 232,000.00
Justification: <i>Use of Active Protection System. 21% decrease</i> 1. Modification is necessary due to change in station limit from K0062 + 119 - K0062 + 500 to K0044+518 - K0044+791 due to the following reasons: <ul style="list-style-type: none">To avoid overlapping and to cater the sections that needs slope protection to prevent from rock fall and landslide.The decrease in physical target from 12,639.36 to 9,888.07 square meters due to the required length of anchor bolts based on slope stability analysis, however the unit cost presented is within the allowable range set by this department.					
2. Attached is the certification of reasonableness of unit cost dated February 26, 2021. <i>(Please use pro</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06178