



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB 145**
Project ID: **P00506143LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narrra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100686000 Project ID: P00506143LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Sofronio Española – Quezon Cross Country Road (Pulot Interior – Tagusao Section), Palawan			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Sofronio Española – Quezon Cross Country Road (Pulot Interior – Tagusao Section), Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW 1- Construction of Concrete Road 5.000 Lane Km	₱ 9,800.00 /Lane Km	₱ 49,000.000	CW 1- Construction of Gravel Road 3.000 Lane km	₱ 16,333.33 /Lane Km	₱ 49,000.000
EAO	-	₱ 1,000.000	EAO	<i>₱ 32 M/km</i>	₱ 1,000.000
Total:		₱ 50,000.000	Total:		₱ 50,000.000
Justification:					
1. The modification is necessary due to change of type of work from construction of concrete road to construction of gravel road due to the following reasons:					
<ul style="list-style-type: none">Considering that the project is a new road, the opening of road should be prioritized instead of construction of concrete road to complement the road alignment.The unit cost includes the provision of slope protection, drainage and road safety component.					
2. Attached is the certificate of reasonableness of unit cost dated April 7, 2021. <i>but no cost/slope break-down.</i>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06415