



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VIII - 051

Project ID: P00507235VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100590000</b> <b>Project ID: P00507235VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Secondary Roads  Asphalt Overlay along National Road: Ormoc-Baybay Southern Leyte Boundary Road K1116+000 - K1117+000, K1118+000 - K1119+000, K1120+000 - K1120+857, K1121+000 - K1122+000			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Secondary Roads  Asphalt Overlay along National Road: Ormoc-Baybay Southern Leyte Boundary Road <b>K1117+985</b> - K1119+000, K1120+000 - K1120+857, <b>K1120+866 - K1121+672</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.00 lane km	₱ / lane km	₱ 38.60 M	CW1- Preventive Maintenance of Road: Asphalt Overlay: 5.412 lane km	₱ 7,132.29859 / lane km	₱ 38.60 M
EAO		₱ 1.40 M	EAO		₱ 1.40 M
Total:		₱ 40.00 M	Total:		₱ 40.00 M
<b>JUSTIFICATIONS:</b> 1. To indicate the physical target from 0.00 Lane Km (based on AIP) to 5.412 Lane Km, which is the actual length of the project, in which the unit cost of P 7,132.29859/lane km was arrived. 2. Adjustments in station limits to prioritize road section that requires preventive maintenance including concrete re-blocking and pavement markings to prevent further pavement deterioration, hence ensuring the safety of the travelling public.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary  
WIN1F06276

LEY5-001 LEY5-001