



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-119**
Project ID: **P00515561LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100580000 Project ID: P00515561LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Marinduque Circumferential Rd - K0014 + 886 - K0015 + 861, K0016 + 010 - K0019 + 300			Marinduque Circumferential Rd - K0014 + 905.00 - K0015 + 861.00, K0016 + 010.00 - K0016 + 934.00, K0016 + 961.00 - K0017 + 801.00, K0017 + 835.00 - K0018 + 167.00		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 8.472 Lane Km	₱ 9,071.02 / Lane Km	₱ 76,849.705	CW1- Preventive Maintenance of Road: Asphalt Overlay: 6.02 Lane Km	₱ 12,723.46 / Lane Km	₱ 76,849.705
EAO	-	₱ 2,787.295	EAO	-	₱ 2,787.295
Total:		₱ 79,637.00	Total:		₱ 79,637.00
Justification:					
1. Modification is necessary due to change in station limit from K0014 + 886 - K0015 + 861, K0016 + 010 - K0019 + 300 to K0014 + 905.00 - K0015 + 861.00, K0016 + 010.00 - K0016 + 934.00, K0016 + 961.00 - K0017 + 801.00, K0017 + 835.00 - K0018 + 167.00, for the following reasons:					
• The funds allocation is sufficient only to asphalt overlay 6.02 lane km road based on construction materials price data and labor rates.					
• The decrease in physical target from 8.472 to 6.02 lane km due to inclusion of re-blocking of deteriorated section.					
2. Attached is the certification of reasonableness of unit cost dated April 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN1F06436