



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: **IVB-120**  
Project ID: **PO0515562LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100581000 Project ID: P00515562LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Marinduque Circumferential Rd - K0078 + 511 - <b>K0082 + 000, K0087 + 000 - K0087 + 523</b>			Marinduque Circumferential Rd - K0078 + 511.00 - <b>K0081 + 684.00</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>8.058</b> Lane Km	<b>₱ 9,070.98</b> / Lane Km	₱ 73,093.925	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>6.348</b> Lane Km	<b>₱ 11,514.48</b> / Lane Km	₱ 73,093.925
EAO	-	₱ 2,651.075	EAO	-	₱ 2,651.075
Total:		<b>₱ 75,745.00</b>	Total:		<b>₱ 75,745.00</b>

**Justification:**

- Modification is necessary due to change in station limit from K0078 + 511 - **K0082 + 000, K0087 + 000 - K0087 + 523** to K0078 + 511.00 - **K0081 + 684.00**.
- The fund allocation is sufficient only to cover **6.348** lane km of asphalt overlay based on construction materials price data and labor rates.
- Attached is the certification of reasonableness of unit cost dated April 19, 2021. *but w/o att/certification breakdown*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06434