



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 22, 2021

MEMORANDUM

TO : OIC – Regional Director KHADAFFY D. TANGGOL
Cordillera Administrative Region

ATTENTION : District Engineer JOSELITO T. ARAO
Abra District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 22, 2021	1. Rehabilitation of Bucay North Road with Road Opening, Pagala Section, Bucay, Abra		Rehabilitation of Bucay North Road with Road Opening, Pagala Section, Bucay, Abra	
	CW-1 Rehabilitation of Concrete Road 10.396 Lane Km	₱ 96,500,000	CW-1 Rehabilitation of Concrete Road 4.2584 Lane Km	₱ 62,695,000
			CW-2 Construction of Road Slope Protection Structure 10,674 Square Meters	₱ 33,805,000
	EAO	₱ 3,500,000	EAO	₱ 3,500,000
	Total	₱ 100,000,000	Total	₱ 100,000,000
July 22, 2021	2. Construction of Riang Flood Control Structure, Sta. 30+700 - Sta. 31+200, Peñarrubia, Abra		Construction of Riang Flood Control Structure, Sta. 30+700 - Sta. 31+200, Peñarrubia, Abra	
	CW-1 Construction of Flood Mitigation Structure 600 Lineal Meters	₱ 49,600,000	CW-1 Construction of Flood Mitigation Structure 470 Lineal Meters	₱ 49,000,000
			EAO	₱ 1,000,000
	EAO	₱ 1,000,000	EAO	₱ 1,000,000
	Total	₱ 50,000,000	Total	₱ 50,000,000
July 22, 2021	3. Abra-Kalinga Rd - K0457 + 000 - K0458 + 100		Abra-Kalinga Rd - K0456 + 600 - K0458 + 100	
	CW-1 Reconstruction to Concrete Pavement 2.136 Lane KM	₱ 95,535,000	CW-1 Reconstruction to Concrete Pavement 2.894 Lane KM	₱ 16,106,344
			CW-2 Construction of Road Slope Protection Structure 3,403.26 Square Meters	₱ 79,428,656
	EAO	₱ 3,465,000	EAO	₱ 3,465,000
	Total	₱ 99,000,000	Total	₱ 99,000,000

**Approved Modification – ABRA DEO
FY 2021**

JUL 22 2021	4. Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800		Abra-Ilocos Norte Rd - K0430 + 488 - K0430 + 647	
	CW-1 Construction of Road Slope Protection Structure 10,000 Square meters	₱ 96,500,000	CW-1 Construction of Road Slope Protection Structure 4,064.27 Square meters	₱ 96,500,000
	EAO	₱ 3,500,000	EAO	₱ 3,500,000
	Total	₱ 100,000,000	Total	₱ 100,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services

Assistant Secretary WILFREDO S. MALLARI., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 RMYR/LSDR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Ref No. CAR - 059

Programming Division Evaluation Sheet

Name of Project:

Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800

Project ID: P00515928LZ

Appropriation: 100,000,000

Implementing Office: Abra District Engineering Office

Date: 04/27/2021

A. TYPE OF REQUEST

A.1 ☐ Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

DPWH - OSEC
RECEIVED
JUL 07 2021
By: [Signature] Time: 3:35
Control No.: 21-8413
IDTS No.: 8876

B. EVALUATION

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2021 GAA, R.A. 11518

C.1 ☒ FLR ([] Released [✓] Unreleased)

C.2 ☐ FCR

Amount: 100,000,000

D. Remarks: Adjustment of station limits to avoid overlapping of project funded in FY 2020 GAA. Decrease in target by 59.36% and increase in unit cost by 146.05%. The target was established through actual survey. (With approved Authority in Exemption to DO No 20, series of 2018 dated March 19, 2021)

Evaluated By: CHRISTYBIL C. CANUEL
Regional Coordinator

Noted By: LEONORA C. GALANG
Section Chief

ACTION SLIP

Project ID: P00515928LZ

Ref No. CAR - 059

Date: 04/27/2021

FOR : USEC FOR OPERATIONS

☒ RCY

☐ RBB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service
☐ Recommended for Approval
Remarks:

Check of Cost Statement is not signed on

[Signature]
MARIA CATALINA E. CABRAL, PhD, CESO I

Undersecretary for Information Management, Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUL 22 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the Memorandum dated March 10, 2021 of OIC-Regional Director **KHADAFFY D. TANGGOL, DPWH-CAR**, endorsing the request of District Engineer **JOSELITO T. ARAO, Abra DEO**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100594000 Project ID: P00515928LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800			Abra-Ilocos Norte Rd - K0430 + 488 - K0430 + 647		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure 10,000 Square meters	₱ 9,650 / Square meters	₱ 96,500,000	CW-1 Construction of Road Slope Protection Structure 4,064.27 Square meters	₱ 23,744 / Square meters	₱ 96,500,000
EAO	-	₱ 3,500,000	EAO	-	₱ 3,500,000
Total:		₱ 100,000,000	Total:		₱ 100,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits to avoid overlapping of project funded in FY 2020 FLR project of Regional Office "Abra-Ilocos Norte Rd - K0431+570 - K0431+950". Hence, adjustment of station limits to sections in need of slope protection structures.Decrease in physical target due to increase in unit cost attributed by the structural design adopted for the slope protection structure which uses active wire mesh system (high tensile) with permanent ground anchor.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary






Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 10, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

THRU : RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR



SUBJECT : Request for the Modification of the Project: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800

We are respectfully forwarding Memorandum dated March 9, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **One Hundred Million Pesos (Php 100,000,000.00)**, as indicated below:

FROM
Project Title:
Abra-Ilocos Norte Rd –
K0431 + 710 - K0431 + 800

Physical Target:
10,000 Square Meters

TO
Project Title:
Abra-Ilocos Norte Rd –
K0430 + 488 - K0430 + 647

Physical Target:
4,064.27 Square Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
OIC - Regional Director

CAR.1 CSCC/EFD/AOD/ABM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS



ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

March 09, 2021

MEMORANDUM

FOR : KHADAFFY D. TANGGOL
OIC, Regional Director

THRU : ANGELITA B. MABITAZAN
Chief, Planning and Design Division

SUBJECT : Request for the Modification of the Project: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **One Hundred Million Pesos (Php 100,000,000.00)**, as indicated below:

FROM
Project Title:
Abra-Ilocos Norte Rd –
K0431 + 710 - K0431 + 800

Physical Target:
10,000 Square Meters

TO
Project Title:
Abra-Ilocos Norte Rd –
K0430 + 488 - K0430 + 647

Physical Target:
4,064.27 Square Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

JOSELITO T. ARAO
District Engineer 

CAR.8.1 MJDJ/CLAR/JTA

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra



March 09, 2021

MEMORANDUM

FOR : KHADAFFY D. TANGGOL
OIC, Regional Director

THRU : ANGELITA B. MABITAZAN
Chief, Planning and Design Division

SUBJECT : Request for the Modification of the Project: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **One Hundred Million Pesos (Php 100,000,000.00)**, as indicated below:

FROM
Project Title:
Abra-Ilocos Norte Rd –
K0431 + 710 - K0431 + 800

Physical Target:
10,000 Square Meters

TO
Project Title:
Abra-Ilocos Norte Rd –
K0430 + 488 - K0430 + 647

Physical Target:
4,064.27 Square Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

JOSELITO T. ARAO
District Engineer

CAR.8.1 MJDJ/CLAR/JTA

Form for Modification Request

A. GENERAL					
1. REGION Cordillera Administrative Region		2. DEO Abra District Engineering Office		3. LEGISLATIVE DISTRICT Abra Lone District	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 310109100594000					
5. Project Id P00515928LZ					
6. Project Category OO1: Ensure Safe and Reliable National Road System					
7. Sub-Program (P/A/P) Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads					
8. Operating Unit Abra District Engineering Office			18. Operating Unit (Change subject to DBM approval) Abra District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
EAO			EAO		
CW 1	Construction of Slope Protection Structure		CW 1	Construction of Slope Protection Structure	
10. PROJECT DESCRIPTION (as recorded in GAA) Abra-Ilocos Norte Rd - K0431 + 710 - K0431 + 800			20. PROJECT DESCRIPTION (of the revised project) Abra-Ilocos Norte Rd, K0430+488 - K0430+647		
11. ALLOTMENT (P'000) (as recorded in GAA) 100,000			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 100,000		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target		Component ID	Target	Target Unit
EAO			EAO		
CW 1	10000	Square Meters (m2)	CW 1	4064.27	Square Meters (m2)
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)

Form for Modification Request

(P'000/Target Unit)

EAO	3,500 /		EAO	3.500 /	
CW 1	96,500 /	9.65	CW 1	96,500 /	23.7435
14. PROJECT WORK LOCATION			25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)		
Start X	120.66074	End X 120.66144	Start X	120.65593 /	End X 120.65601 /
Start Y	17.73039	End Y 17.73073	Start Y	17.72454 /	End Y 17.72454
15. ROAD CLASSIFICATION (if applicable) Tertiary			26. ROAD CLASSIFICATION (if applicable) Tertiary		
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Abra District Engineering Office			27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Abra District Engineering Office /		
17. PROJECT IMPLEMENTATION PLAN (PIP)			28. PROJECT IMPLEMENTATION PLAN (PIP)		
Planned Start Date June 4, 2021	Planned End Date February 28, 2022		Planned Start Date June 4, 2021 /	Planned End Date February 28, 2022 /	
			29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- The revised station limit and physical target is due to the actual field/site condition survey and programming.
- The original station limits K0431+710 - K0431+800 overlaps with the FY 2020 FLR Project implemented by the Regional Office with station limits K0431+570 - K0431+950. Hence, the proposed station limits is adjusted to station limits **K0430+488 - K0430+647** which also needs slope protection structure.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

Form for Modification Request

Name:	 MELGIE JONES D. JAVIER	Position:	ENGINEER II
Office:	Abra District Engineering Office	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	 CHONA LUISA A. RAMOS	Name:	 ANGELITA B. MABITAZAN
Position:	Chief, Planning and Design Section	Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	 JOSELITO T. ARAO	Name:	 KHADAFFY D. TANGGOL
Position:	District Engineer	Position:	OIC-Regional Director
Date:		Date:	

Form for Modification Request

UACS

310109100594000

Project Id

P00515928LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification
(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations


Name: RHOFEL MARIE Y. REGALADO
 Signature: 
 Position: ENGINEER IV
 Date:


41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification
(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: CHRISTYBEL C. CANUEL
 Signature: 
 Position: Regional Coordinator
 Date: 4/27/2021

Name: PETER PAUL R. CORTEZ
 Signature: 
 Position: OIC - Chief of Programming Division
 Date: 4/27/2021

Annex A to Form for Modification Request

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
CW1	S00588LZ	K0430+488	K0430+647	22211	22370	159	Construction of Road Slope Protection Structure	Construction of Slope Protection	Square meters	4064.27