



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IVB - 024
Project ID:	P00516138LZ

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100583000</b> <b>Project ID: P00516138LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Calapan South Rd - K0005 + 415 - K0005 + <b>876</b> , K0009 + <b>572</b> - K0010 + <b>521</b> , K0012 + <b>733</b> - K0015 + <b>162</b>			Calapan South Rd - K0005 + 415 - K0005 + <b>861</b> , K0009 + <b>571</b> - K0010 + <b>803</b> , K0012 + <b>799</b> - K0015 + <b>211</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay : <b>7.676</b> Lane Km	<b>₱ 11,715.15 /</b> Lane Km	₱ 89,925.455	CW1- Preventive Maintenance of Road: Asphalt Overlay : <b>8.178</b> Lane Km	<b>₱ 10,996.02 /</b> Lane Km <i>₱ 22M/km.</i>	₱ 89,925.455
EAO	-	₱ 3,261.545	EAO	-	₱ 3,261.545
<b>Total:</b>		<b>₱ 93,187.00</b>	<b>Total:</b>		<b>₱ 93,187.00</b>
<b>Justification:</b>					
1. Modification is necessary due to change in station limits from K0005 + 415 - K0005 + <b>876</b> , K0009 + <b>572</b> - K0010 + <b>521</b> , K0012 + <b>733</b> - K0015 + <b>162</b> to K0005 + 415 - K0005 + <b>861</b> , K0009 + <b>571</b> - K0010 + <b>803</b> , K0012 + <b>799</b> - K0015 + <b>211</b> , resulting to an increase in physical target from <b>7.676</b> to <b>8.178</b> lane-km due to following reasons: <ul style="list-style-type: none"><li>To fully utilize fund allocation</li><li>To avoid gap and overlapping</li></ul>					
2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary  
WIN1F06146