



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

|                   |             |
|-------------------|-------------|
| Reference Number: | IVB - 025   |
| Project ID:       | P00516140LZ |

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

| As per GAA/Original  |                       |                        | As Modified  |                       |                            |
|--|-----------------------|------------------------|--|-----------------------|----------------------------|
| Project Description  |                       |                        |  |                       |                            |
| UACS No. 310102100585000<br>Project ID: P00516140LZ<br><br>OO1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation - Preventive Maintenance - Secondary Roads<br><br>Calapan South Road K0027+548 - K0031+000 |                       |                        | OO1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation - Preventive Maintenance - Secondary Roads<br><br>Calapan South Road K0027+547- K0031+087 |                       |                            |
| Physical Target  | Unit Cost<br>(₱ '000) | Allocation<br>(₱ '000) | Physical Target  | Unit Cost<br>(₱ '000) | Estimated Cost<br>(₱ '000) |
| CW1- Preventive Maintenance of Road: Asphalt Overlay :<br>7.108 Lane Km  | ₱ 11,540.90 / Lane Km | ₱ 82,032.72            | CW1- Preventive Maintenance of Road: Asphalt Overlay :<br>7.284 Lane Km  | ₱ 11,262.04 / Lane Km | ₱ 82,032.72                |
| EAO  | -                     | ₱ 2,975.28             | EAO  | -                     | ₱ 2,975.28                 |
| Total:   |                       | ₱ 85,008.00            | Total:   |                       | ₱ 85,008.00                |
| Justification:   |                       |                        |  |                       |                            |
| 1. Modification is necessary due to change in station limits from K0027+548 – K0031+000 to K0031+087, resulting to an increase in physical target from 7.108 to 7.284 lane-km to fully utilize fund allocation.                    |                       |                        |  |                       |                            |
| 2. Unit cost presented is within the allowable range set by this department.   |                       |                        |  |                       |                            |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06148