



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

no scan

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV, requesting for the approval of the Modification of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100210000 Project ID: P00516150LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Roads Itabiak - San Vicente Road, Palawan K0166+278 - K0166+478			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Itabiak - San Vicente Road, Palawan K0166+260 - K0166+480		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection: 9,840.00 Square Meter (m²)	₱ 9.65 / Square Meter (m²)	₱ 94,956.00 ✓	CW1- Construction of Road Slope Protection: 4,491.00 Square Meter (m²)	₱ 21.14 / Square Meter (m²)	₱ 94,956.00 ✓
EAO	-	₱ 3,444.00 ✓	EAO	-	₱ 3,444.00 ✓
Total:		₱ 98,400.00	Total:		₱ 98,400.00
Justification: <i>54% decrease in target; the 1 roadfall study.</i>					
1. Modification is necessary due to change in station limits from K0166+278 - K0166+478 to K0166+260 - K0166+480 for the following reasons:					
<ul style="list-style-type: none">• The funds allocation is sufficient only to construct 4,491.00 square meters of slope protection based on construction materials price data and labor rates.• The decrease in physical target from 9,840.00 to 4,491.00 square meters due to the required length of anchor bolts based on slope stability analysis, however the unit cost presented is within the allowable range set by this department.					
2. Attached is the certification of reasonableness of unit cost dated April 19, 2021. <i>1 NO for no details</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06586