



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-070
Project ID: P00516154LZ

W. G. S.

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV, requesting for the approval of the Modification of the project under FY 2021 general Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|-------------------------------|---------------------|---|--------------------------------|-------------------------|
| Project Description | | | | | |
| UACS No. 310107100214000 Project ID: P00516154LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Itabiak - San Vicente Road, Palawan K0170+173 - K0170+233 | | | OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Itabiak - San Vicente Road, Palawan K0170+158.50 - K0170+260 | | |
| Physical Target | Unit Cost (P '000) | Allocation (P '000) | Physical Target | Unit Cost (P '000) | Estimated Cost (P '000) |
| CW1- Construction of Road Slope Protection: 5,096.00 Square Meter (m²) | P 9.65 / Square Meter (m²) | P 49,176.40 | CW1- Construction of Road Slope Protection: 2,106.00 Square Meter (m²) | P 21.35 / Square Meter (m²) | P 49,176.40 |
| EAO | - | P 1,783.60 | EAO | - | P 1,783.60 |

Justification: *58% decrease in target; due to rockfall netting.*

1. Modification is necessary due to change in station limits from K0170+173 - K0170+233 to K0170+158.50 - K0170 + 260 for the following reasons;

- To avoid overlapping and to cater the sections that requires slope protection works to prevent from rock fall and landslide.
- The decrease in physical target from 5,096.00 to 2,106.00 square meters due to the required length of anchor bolts based on slope stability analysis, however the unit cost presented is within the allowable range set by this department.

2. Attached is the certification of reasonableness of unit cost dated April 19, 2021. *if NO has no default*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval. *Signature*

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06585