



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB - 021
Project ID:	P00516170LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100516000 Project ID: P00516170LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Rd - K0014 + 300 - K0014 + 550			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Rd - K0014 + 300 - K0014 + 409		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Road Slope Protection: 10,000.00 Square Meter (m²)	₱ 9.65 / Square Meter (m²)	₱ 96,500.00	CW1- Construction of Road Slope Protection: 4,430.81 Square Meter (m²)	₱ 21.77 / Square Meter (m²)	₱ 96,500.00
EAO	-	₱ 3,500.00	EAO	-	₱ 3,500.00
Total:		₱ 100,000.00	Total:		₱ 100,000.00

Justification:

1. Modification is necessary due to change in station limit from K0014 + 300 - **K0014 + 550** to K0014 + 300 - **K0014 + 409** due to the following reasons:
- The funds allocation is sufficient only to construct **4,430.81** square meters slope protection based on construction materials price data and labor rates.
 - The decrease in physical target from **10,000.00** to **4,430.81** square meters due to the required length of anchor bolts based on slope stability analysis, however the unit cost presented is within the allowable range set by this department.
2. Attached is the certification of reasonableness of unit cost dated March 18, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06117