



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IVB - 023
Project ID:	P00516172LZ

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310108100518000</b> <b>Project ID: P00516172LZ</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads  Puerto Princesa North Rd - <b>K0016 + 610 - K0017 + 000, K0017 + 660 - K0017 + 780</b>			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads  Puerto Princesa North Rd - <b>K0016 + 782 - K0016 + 980</b>		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Construction of Road Slope Protection: <b>0.00</b> Square Meter (m²)	<b>₱ 0.00 /</b> Square Meter (m²)	₱ 96,500.00	CW1- Construction of Road Slope Protection: <b>4,427.10</b> Square Meter (m²)	<b>₱ 21.80 /</b> Square Meter (m²) <i>₱ 21,800 / sq. m</i>	₱ 96,500.00
EAO	-	₱ 3,500.00	EAO	-	₱ 3,500.00
<b>Total:</b>		<b>₱ 100,000.00</b>	<b>Total:</b>		<b>₱ 100,000.00</b>
<b>Justification:</b> <i>Use of Active Protection System</i> 1. Modification is necessary due to change in station limit from <b>K0016 + 610 - K0017 + 000, K0017 + 660 - K0017 + 780 to K0016 + 782 - K0016 + 980</b> due to the following reasons: <ul style="list-style-type: none"><li>To avoid overlapping and to cater the sections that needs slope protection to prevent from rock fall and landslide.</li><li>To establish the actual physical target, however the unit cost presented is within the allowable range set by this department.</li></ul> 2. Attached is the certification of reasonableness of unit cost dated March 18, 2021. <i>Honasan, pls</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06145

NM-1429 IV-B