



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB-034
Project ID:	P00516191LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 24, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100298000 Project ID: P00516191LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Calapan South Rd - K0010 + 521 - K0011 + 188			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Calapan South Rd – K0010+637 – K0011+188		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road 1,332.00 Lineal Meters	₱ 7.357 /Lineal Meters	₱ 9,800.000	CW1- Construction of Drainage Structure along Road 1,100.00 Lineal Meters	₱ 8.909 /Lineal Meters	₱ 9,800.00
EAO	-	₱ 200.000	EAO	-	₱ 200.000
Total:		₱ 10,000.000			₱ 10,000.00
Justification: Decreased in physical target from 1,332.00 l.m. to 1,100.00 l.m. is due to the following reasons;					
<ul style="list-style-type: none">• Due to inclusion of Traffic Management, Removal & Relocation of Utilities and Individual Removal of Trees.• Concreting of remaining gravel shoulder for the safety of motorist.• By using updated materials price per validated CY 2020 4th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.• Attached is the certificate of reasonableness of unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

