



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VI 076  
Project  
ID: P00521539VS


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RICARDO R. GUTIERREZ**, Iloilo 3<sup>RD</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101106185000</b> <b>Project ID: P00521539VS</b>					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Barotac Viejo River Control, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo, Sta. 3 + 598 - Sta. 2 + 948.46			Construction of Barotac Viejo River Control, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo, Sta. 3 + <b>528.6</b> - Sta. 2 + <b>881.44</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 356.796 lineal meters	216.37 / lineal meter	77,200.00	CW1- Construction of Flood Mitigation Structure: <b>647.16</b> lineal meters	<b>119.29</b> / lineal meter	<del>77,200.00</del>
EAO	-	2,800.00	EAO	-	2,800.00
Total:		80,000.00	Total:		80,000.00
<b>Justification:</b> <i>Use of steel sheet piles per Pm</i> Modification is sought due to an additional 290.364 lineal meters of flood control structure resulting to an adjustment in the station limits, increase in physical target from 356.796 lineal meters to 647.16 lineal meters, and decrease in unit cost per lineal meter.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06141

2.6 APJ/RRB

AVH - 1926 VI

N-0-20205-01637