



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106212000 Project ID: P00521566VS					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Carigara Tide Embankment, Sta. 0+150-Sta. 0+300, Carigara, Leyte			Construction of Carigara Tide Embankment, Sta. 0+150-Sta. 0+283, Carigara, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 945.579 Lineal Meters	<del>₱ 102.05387 /</del> Lineal Meter	₱ 96.500M	CW1-Construction of Flood Mitigation Structure: 133.00 Lineal Meters	<del>₱ 725.5639 /</del> Lineal Meter	₱ 96.500M
EAO		₱ 3.500M	EAO		₱ 3.500M
Total:		₱ 100.00M	Total:		₱ 100.00M
Justification:					
85% decrease in physical target.					
1. Increase in width at in-land side of structure to serve as detour for equipment and hauling of materials, which entailed an increase in the volume of embankment and boulder fill resulted to increase in unit cost and decrease in physical target, thus change in station limits, copy attached Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
2. Item 1702 (5)b- shoring, cribbing and drain excavation, (cribbing/coffer damming) was added to protect against tidal action.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06100

AV-00-202104-01546