



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: VIII 070  
Project ID: P00521686VS

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This has reference to the herein memorandum dated 25 January 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Manolo A. Rojas, District Engineer, Eastern Samar District Engineering Office, Borongan City, Eastern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106992000 Project ID: P00521686VS  OO2: Protect Lives and Properties  Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems  Rehabilitation/Improvement of Flood Control Structures along Suribao River, Borongan City, Eastern Samar			OO2: Protect Lives and Properties  Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems  Rehabilitation/Improvement of Flood Control Structures along Suribao River, Borongan City, Eastern Samar		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Rehabilitation/Major Repair of Flood Control Structure: 478.444 Lineal Meters	P 102.41532/ Lineal Meter	P 49.00M	CW1- Rehabilitation/Major Repair of Flood Control Structure : 185.00 Lineal Meters	P 264.8648/ Lineal Meter	P 49.00M
EAO		P 1.00M	EAO		P 1.00M
Total:		P 50.00M			P50.00M
<b>Justifications:</b> <i>Use of steel sheet pile; Unit cost is deemed very high.</i> 1. The allocation of P 50.00 Million is not sufficient to cover the total cost of the original physical target. Hence, the decrease in physical target from 478.444 lineal meters to 185.00 lineal meters, and consequently, increase in unit cost.  2. Based on the approved plan and actual site condition, the scope of works of the project involves construction of revetment (H=9.00 meters) with 3.00 meters steel sheet piles and construction of reinforced concrete wall, in which the unit cost of P 264.864.8/lineal meter was arrived at with the corresponding physical target of 185.00 lineal meters, copy attached is Certificate of Reasonableness of Cost estimate for your reference and guidance. <i>but not</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06553