



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-116**
Project ID: **P00521744VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104137000 Project ID: P00521744VS					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Structure (Revetment Wall) along Aklan River, Barangay Poblacion, Malinao, Aklan			Construction of Flood Control Structure (Revetment Wall) along Aklan River, Barangay Poblacion, Malinao, Aklan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 650.77 lineal meters	148.29 / lineal meter	96,500.00	CW1- Construction of Flood Mitigation Structure: 700.40 lineal meters	137.78 / lineal meter	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification: Use of steel sheet pile. Modification is sought due to an additional 49.63 lineal meters of flood mitigation structure resulting to the increase in physical target from 650.77 lineal meters to 700.40 lineal meters and decrease in unit cost per lineal meter. RD Cert. of Cost Reduction is attached but no cost breakdown indicated.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06471

2.6 APJ/RRB

APM-1562 VI Mod