



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-118**
Project ID: **P00531942LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B, OIC-Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for the approval of **Modification of District Engineer NAPOLEON S. FAMADICO, Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100194000 Project ID: P00531942LZ Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports Access Road leading to Caminawit Port, <u>Rizal</u> , Occidental Mindoro			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports Access Road leading to Caminawit Port, <u>San Jose</u> , Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 0.678 Lane Km	₱ 14,454.28 / Lane Km	₱ 9,800,000	CW1 – Construction of Concrete Road 0.300 Lane Km	₱ 32,666.67 / Lane Km	₱ 9,800,000
EAO	-	₱ 200,000	EAO	<u>₱ 644 / m</u>	₱ 200,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000
Justification:					
<ul style="list-style-type: none">Modification is necessary due to correct the location of the project from <u>Rizal</u> to <u>San Jose</u>, since there is no Caminawit Port in Rizal, attached is the certification from the LGU dated April 23, 2021.The road has existing 6.10-meter carriageway width, thus widening of the road to at least 6.70 m with 2.0 m shoulder with thickness of 0.28m PCCP and lined canal at both sides which involved huge quantity of reinforcing steel of 30,566.74 kgs and based on the actual survey and validation the actual length of the project is only 0.150 km.Attached in the Certificate of Reasonableness of Unit Cost issued on February 26, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

