



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-137**  
Project ID: **P00532004VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100970000 Project ID: P00532004VS  CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones  Sitio Calog/Bubog, Cabano to Sitio Bantayan, Aguilar Road leading to San Lorenzo Wind Farm, San Lorenzo, Guimaras			CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones  Sitio Calog/Bubog, Cabano to Sitio Bantayan, Aguilar Road leading to San Lorenzo Wind Farm, San Lorenzo, Guimaras		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.989 lane km	41,479.07/ lane km	41,022.80	CW1- Construction of Concrete Road: 0.553 lane km	35,280.38/ lane km	19,510.05
-	-	-	CW2- Construction of Concrete Bridge: 286.20 sq.m	75.17 / sq.m	21,512.75
EAO	-	837.20	EAO	-	837.20
Total:		41,860.00	Total:		41,860.00
Justification: Modification is sought due to change in physical target from 0.989 lane km to 0.553 lane km to reflect the remaining unpaved road sections resulting to the decrease in unit cost per lane km. The excess allocation for CW1 was reallocated to CW2 (Construction of Concrete Bridge) since the project will traverse a body of water and in order to make the road section passable to the motorists.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WIN1F06345