

OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-148
Project ID: P00532309VS

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 29 March 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Carlos G. Veloso, District Engineer, Leyte 3rd District Engineering Office, Naval, Biliran, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100186000 Project ID: P00532309VS Convergence and Special Support Program Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance, Calubian Jct-Sn Isidro-Tabango- Villaba- Palompon Rd., K1056+150-K1058+355, Villaba, Leyte			Convergence and Special Support Program Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance, Calubian Jct-Sn Isidro-Tabango- Villaba- Palompon Rd., K1056+150-K1058+355, Villaba, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Asphalt Overlay: 4.711 Lane Km	₱ 10,241.9868 / Lane Km	₱ 48.250M	CW1- Asphalt Overlay: 4.438 Lane Km	₱ 10,872.0144 / Lane Km	₱ 48.250M
EAO		₱ 1.750M	EAO	₱ 21.64 / h	₱ 1.750M
Total:		₱ 50.00M	Total:		₱ 50.00M
Justification:					
Modification is sought to change the physical target from 4.711 Lane Km (based on AIP) to 4.438 Lane Km, which is the actual length of the project and based on RBIA.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06518