



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-149**

Project ID: **P00533071MN**

June 02, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 May 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO**, **Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2021 GAA, to wit;

As per GAA /Original			Project Description		As Modified	
UACS No. 300207100555000 Project ID: P00533071MN			Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in support of National Security			
Construction of Bypass and Diversion Road along NRJ La Dicha-Danlungan Diversion Road, Zamboanga Sibugay			Construction of Bypass and Diversion Road along NRJ La Dicha-Danlungan Diversion Road, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Other Facilities/ 0,000 Facility	₱ 0/ Facility	₱ 39,200,000	CW1-Construction of Concrete Road/ 3.785 lane-km	20.6m/hr ₱ 10,356,671.67/ lane-km	₱ 39,200,000	
EA0		₱ 800,000	EA0		₱ 800,000	
Total:		₱ 40,000,000	Total:		₱ 40,000,000	
Justification: The modification of project was requested due to the following reasons stated: <ul style="list-style-type: none">To indicate actual quantification of physical target based from actual survey data and approved plans along with derived reasonable unit cost from approved program of works.To indicate appropriate and doable type of work of project as proposed and requested by the Local Government Unit of Malangas, Zamboanga Sibugay for urgent implementation due to threat of peacekeeping and to strengthen the defense of Armed Forces of the Philippines (AFP), through accessible concrete road leading to AFP Camp and other conflicted area within the municipalities traversed by proposed diversion road.						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO K. PIPO, JR.
Underscretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1E02754