



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 24 November 2021 of **DPWH Region IV-B OIC Regional Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100197000 Project ID: P00534413LZ					
Convergence and Special Support Program	Convergence and Special Support Program				
Construction/ Improvement of Access Roads leading to Seaports	Construction/ Improvement of Access Roads leading to Seaports				
Concreting of Access Road leading to San Vicente Port Barton Docking Area MIMAROPA/Palawan/San Vicente/Port Barton, Palawan	Concreting of Access Road leading to San Vicente Port Barton Docking Area MIMAROPA/Palawan/San Vicente/Port Barton, Palawan				
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Concrete Road: 3.2 Lane Km (l-km)	₱ 12,250/ Lane Km (l-km)	₱ 39,200.00	CW1 - Construction of Concrete Road: 1.52978 Lane Km	₱ 20,278.85/ Lane Km	₱ 31,022.17
			CW2 - Road Safety: Pavement Markings 1,923.00 Lineal Meters	₱ 3.94/ Lineal Meters	₱ 7,577.83
EAO	-	₱ 800.00	EAO	-	₱ 1,400.00
Total:		₱ 40,000.00	Total:		₱ 40,000.00
Justification:					
1. Modification is necessary due to decrease in physical target from 3.2 to 1.52978 lane km due to huge volume of earthworks that requires slope protection works from landslide to complement design requirement, however the unit cost presented is within the allowable range set by this department.					
2. The adjusted unit cost also includes the provision of pavement markings and solar studs for road safety.					
3. Attached is the certification of reasonableness of unit cost dated November 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations
In NCR, Region IV-B and the Visayas

APPROVED / DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

