



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-110**
Project ID: **P00534709LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated April 12, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 3rd District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|--------------------|--------------------|---|---|------------------------|
| Project Description | | | | | |
| UACS No. 300211100136000 Project ID: P00534709LZ | | | | | |
| Convergence and Special Support Program | | | Convergence and Special Support Program | | |
| Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | | Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | |
| Asphalt Overlay along Puerto Princesa South Road, K0003+(-292)- K0006+000 , PPC | | | Asphalt Overlay along Puerto Princesa South Rd, K0003+(-292) - K0003+683 , PPC | | |
| Physical Target | Unit Cost (₱'000) | Allocation (₱'000) | Physical Target | Unit Cost (₱'000) | Estimated Cost (₱'000) |
| CW1 Preventive Maintenance of Road: Asphalt Overlay 3.90 Lane Km | 7,423.08 / Lane km | ₱ 28,950.00 | CW1 Preventive Maintenance of Road: Asphalt Overlay 3.90 Lane Km | 7,423.08 / Lane km <i>₱ 14.8 m/km.</i> | ₱ 28,950.00 |
| EAO | - | ₱ 1050.00 | EAO | - | ₱ 1050.00 |
| Total: | | ₱ 30,000.00 | Total: | | ₱ 30,000.00 |
| Justification: | | | | | |
| • Modification is necessary due to change in station limits from K0003+(-292)- K0006+000 to K0003+(-292) - K0003+683 since the project involves the asphalt overlay from 2-lanes to 4-lanes. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

[Signature]
ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

[Signature]
MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06389