



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY

Manila

May 05, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101849000 Project ID: P00537278MN			Convergence and Special Support Program - Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Convergence and Special Support Program - Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Junction 3003 Steps to Linabo Peak leading to Tulwanan Village (Old Town Site), Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 0.333 Lane km	₱ 14,714,714.71/ Lane km	₱ 4,900,000.00	CW1- Construction of Concrete Road 0.46338 Lane km	₱10,574,474.51 / Lane km	₱ 4,900,000.00
EAO	-	₱ 100,000.00	EAO	₱ 100,000.00	₱ 100,000.00
Total:		₱5,000,000.00	Total:		₱5,000,000.00
Justification:					
- Modification is requested to correct the physical target of the project from 0.333 lane km to 0.46338 lane km. Based on the actual geotechnical investigation, the base materials need not be removed as originally anticipated for replacement, hence the decrease of unit cost per lane km, which resulted to the increase in the physical target of the construction of 6.10-meter wide PCCP at 0.23m thickness, including the other design features to complement the concreting. - Moreover, the established unit cost is within the average prevailing unit cost of the department for design conforming to DO 11 series of 2014 (Design Standards for Tourism Projects).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

~~APPROVED~~ **DISAPPROVED:**

MARK A. VILLAR
Secretary
Department of Public Works and Highways
Office of the Secretary
2.3 mksa/LCA/AVS/ERP

WIN1E02364