



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference
Number:

IX-003

Project
ID:

P00537401MN

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101867000 Project ID: P00537401MN					
Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay			National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction Of Concrete Road / 0.525 lane-km	₱ 14,000,000/ lane-km	₱ 7,350,000	CW1- Construction Of Concrete Road / 0.502 lane-km	₱ 14,641,434.26/ lane-km	₱ 7,350,000
EAO		₱ 150,000	EAO	₱ 150,000 ₱ 29.2 M/k.	₱ 150,000
Total:		₱ 7,500,000	Total:		₱ 7,500,000
Justification: Increase in unit cost resulting to the decrease in physical target from 0.525 lane-km to 0.502 lane-km due to the following reasons;					
• Large volume/quantity of surplus excavated materials to be disposed to lower the ground in order to meet the desired Design Criteria of DPWH-DOT. • Hauling distance of more or less 30 kilometers from the District Office of Zamboanga Sibugay 1st to project site also contributed to the increase in cost per lane kilometer of the road project. • Inclusion of slope protection to prevent the road embankment from scouring/erosion.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02293