



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII 011**
Project ID: **P00550087VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203584000 Project ID: P00550087VS					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Bonga - Pamamas-An Linooban - Mararangsi-Caluyahan, Sta. 0+000 to Sta. 11+380.193, Motiong, Samar			Construction of Road, Bonga - Pamamas-An Linooban - Mararangsi-Caluyahan, Sta. 0+000 to Sta. 1+570, Sta. 7+100 to Sta. 10+327.44 , Motiong, Samar		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Concrete Road: 18.571 Lane Km	₱ 11,171.98858 4 / Lane Km	₱ 207.475M	CW1- Construction of Concrete Road: 9.60 Lane Km	₱ 21,611.97916 6 / Lane Km	₱ 207.475M
EAO		₱ 7.525M	EAO	₱ 43 M/h	₱ 7.525M
Total:		₱ 215.00M			₱ 215.00M
Justification: <i>See Cert. of Reasonableness of Unit Cost issued by RO dated Dec 9, 2020</i>					
Modification is requested due to following reasons:					
1. To prioritize work locations/road sections that needs immediate construction of roads to provide enhanced accessibility and improve the safety of the travelling public.					
2. Increase in unit cost was due to inclusion of construction of drainage and slope protection structure and voluminous earthworks of the project, copy attached Certificate of Reasonableness of Cost Estimate for reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

4-6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06063