



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII 071**
Project ID: **P00550217VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 19 February 2021 of DPWH Regional Director **NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the Modification of **Ferdinand A. Briones, District Engineer, Biliran District Engineering Office, Naval, Biliran**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204402000 Project ID: P00550217VS					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Access Road Leading to Pondol Falls, Naval, Biliran			Construction of Access Road Leading to Pondol Falls, Almeria, Biliran		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Concrete Road : 1.814 Lane Km	₱ 11,345.094/ Lane Km	₱ 20.580M	CW1- Construction of Concrete Road : 0.896 Lane Km	₱ 22,968.75/ Lane Km <i>₱ 43.8 M/km</i>	₱ 20.580M
EAO		₱ 0.420M	EAO		₱ 0.420M
Total:		₱ 21.000M	Total:		₱ 21.000M
Justification: <i>50% decrease in physical target; 100% increase in unit cost.</i>					
Modification is requested due to the following reasons:					
1. Change in location from Naval to Almeria, since Pondol Falls is located in the Municipality of Almeria, Biliran. Attached is a certification from LGU that Pondol Falls is located in Almeria, Biliran.					
2. Decrease in physical target from 1.814 lane km. to 0.896 lane km. due to inclusion of slope protection and drainage structure to prevent the road from scouring and flooding.					
3. Attached is a Certification from Regional Director as to its reasonableness of unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06217