

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-120**
Project ID: **P00550299VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209397000 Project ID: P00550299VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Barangay Road, Barangay Naile, Ibajay, Aklan			Concreting of Barangay Road, Barangay Naile, Ibajay, Aklan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.179 lane km	11,061.45/ lane km	1,980.00	CW1- Construction of Concrete Road: 0.616 lane km	3,214.29 / lane km	1,980.00
EAO	-	20.00	EAO	20.00	20.00
Total:		2,000.00	Total:		2,000.00
Justification:					
The modification is sought due to the additional 0.437 lane km of unpaved road sections resulting to the increase in physical target from 0.179 lane km to 0.616 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

