



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IX-134
Project ID:	P00550824MN

May 24, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 14 May 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Inocencio P. Sabugal, Zamboanga del sur 2<sup>nd</sup> District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit:

As per GAA / Original		Project Description		As Modified	
UACS No. 300116204474000 Project ID: P00550824MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects			
<del>Concreting of Brgy. Baking FMR, Lakewood, Zamboanga del Sur</del>		<del>Concreting of Brgy. Baking FMR, Lakewood, Zamboanga del Sur</del>			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 0.860 lane km	₱ 5,697,674.419 / lane km	₱4,900,000.00	CW1 - Construction of Concrete Road 0.776 lane km	<del>₱6,314,432.99</del> <b>₱12.6m/km.</b> / lane km	₱4,900,000.00
EA0	-	₱ 100,000.00	EA0		₱100,000.00
Total:		₱5,000,000.00	Total:		₱5,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>There is a decrease in physical target from 0.86 lane km to 0.776 lane km based on the result of final Program of Works (POW).</li><li>The decrease of physical target is attributed to the considerable amount of earthworks and drainage structures caused by the rolling hills traversing the span of the road.</li><li>Price escalation in the materials based on the latest Construction Materials Price Data and hauling distance of 51.60 km from the source of the materials at Brgy. Poblacion, Guipos to project site at Brgy. Baking contributed to the slight increase in cost per kilometer.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPPD JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary