



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

Reference Number: **IX-135**
Project ID: **P00550825MN**

May 24, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 May 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Inocencio P. Sabugal, Zamboanga del sur 2nd District Engineering Office** for the **modification** of the project under FY 2021 GAA, to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300116204475000 Project ID: P00550825MN		Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects		Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects	
Concreting of Brgy. Depore FMR, Bayog, Zamboanga del Sur		Concreting of Brgy. Depore FMR, Bayog, Zamboanga del Sur			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 0.90 lane km	₱ 5,444,444.44 / lane km	₱4,900,000.00	CW1 - Construction of Concrete Road 0.866 lane km	₱5,658,198.614 / lane km	₱4,900,000.00
EAO	-	₱ 100,000.00	EAO	11.2 m/km	₱100,000.00
Total:		₱5,000,000.00	Total:		₱5,000,000.00
Justification:					
<ul style="list-style-type: none">There is a decrease in physical target from 0.90 lane km to 0.866 lane km based on the result of the final Program of Works (POW).The decrease of physical target is attributed to the substantial quantity of earthworks and drainage structures caused by the rolling hills traversing the span of the road.Price escalation in the materials based on the latest Construction Materials Price Data and hauling distance of 71.60 km from the source of the materials at Brgy. Poblacion, Guipos to project site at Brgy. Depore contributed to the slight increase in cost per kilometer.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary