



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY

Manila

April 23, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204482000 Project ID: P00550832MN			Local Program: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Program: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Barangay Labrador - Barangay Talamimi, Municipality of Buug, Zamboanga Sibugay			Concreting of Road, Barangay Labrador - Barangay Talamimi, Municipality of Buug, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 5.984 lane-km	₱ 7,860,962.57/ lane-km	₱ 47,040,000	CW1- Construction of Concrete Road / 5.832 lane-km	₱ 8,065,843.62/ lane-km	₱ 47,040,000
EAO	-	₱ 960,000	EAO	₱ 16 m/ lane-km	₱ 960,000
Total:		₱ 48,000,000	Total:		₱ 48,000,000
Justification: Decreased in physical target/increase in unit cost due to the following factors;					
- The road design includes <u>drainage</u> to address surface runoff, and Slope Protection to prevent the road embankment from scouring/erosion constituting to 21.30% of the total project cost. - Inclusion of <u>paved shoulder</u> in order to ensure public health and safety, reduced accidents rates, and discharge water further from the travel lanes. Application of reflectorized thermoplastic pavement markings (white) is also included. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02334

