



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 23, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204484000 Project ID: P00550834MN					
Local Program: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Barangay Labrador - Talamimi, Buug, Zamboanga Sibugay			Concreting of Road, Barangay Labrador - Talamimi, Buug, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 5.994 lane-km	₱ 6,866,866.87/ lane-km	₱ 41,160,000	CW1- Construction of Concrete Road / 5.328 lane-km	₱ 7,725,225.23/ lane-km	₱ 41,160,000
EAO	-	₱ 840,000	EAO	₱ 15.4 m / km	₱ 840,000
Total:		₱ 42,000,000	Total:		₱ 42,000,000
Justification:					
Decreased in physical target due to the following reasons;					
• Project location is situated along rice field area and found to be inundated during occurrence of floods. In order to mitigate the inundation area during rainy days, the road design was programmed to address the problem by elevating the deign grade higher from the flood level. • The road design includes drainage to address surface runoff and Slope Protection to prevent the road embankment from scouring/erosion constituting to 13.52% of the total project cost. Thus, slightly increase in unit cost, however, it is still conforming within the prevailing cost of the Department; • Also, the project includes Paved Shoulder in order to ensure public health and safety, reduced accidents rates, and discharge water further from the travel lanes.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PARDO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 mksa/LCA/AVS/ERP

WIN1E02413

Reference Number: **X - 081**
Project ID: **P00550834 MN**