



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VIII-153  
Project ID: P00550878VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 22 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office, Baybay City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 300117209893000 <b>Project ID:</b> P00550878VS					
<b>LOCAL PROGRAM</b>  Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Concreting of Roads (Barangay Hampipila, Barangay Burubud-an, Barangay Mag-atubang), Abuyog, Leyte			<b>LOCAL PROGRAM</b>  Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Concreting of Roads (Barangay Hampipila, Barangay Burubud-an, Barangay Mag-atubang), Abuyog, Leyte		
<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Allocation</b>	<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Estimated Cost</b>
CW1- Construction of Concrete Road: 0.130 lane km	11,423.0769 / lane km	P 1.485 M	CW1- Construction of Concrete Road: 0.694 lane km.	P 2,139.7694/ lane km	P 1.485 M
EAO		P 0.015 M	EAO	P 4.2 m/lane	P 0.015 M
Total:		P 1.50 M	Total:		P 1.50 M
<b>JUSTIFICATION:</b> Based on the actual site condition and approved POW, the scope of work of the project involves construction of concrete road (L=347m, w=2.812m), in which the unit cost of P 2,139,769.4/lane km was arrived, thus, the increase in physical target resulting to the decrease in unit cost, attached is a copy of Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06466