



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

November 09, 2021


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department


This refers to the memorandum dated October 29, 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210088000 Project ID: P00551097MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Rehabilitation/Improvement of Sindangan Rotonda, Sindangan, Zamboanga del Norte			Rehabilitation/Improvement of Sindangan Rotonda, Sindangan, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Rehabilitation of Concrete Road / 0.000 lane-km	-	P 12,375,000.00	CW1-Rehabilitation of Concrete Road / 0.982 lane-km	P10,481,280.52 / lane-km	P 10,292,617.47
			CW2-Construction of Drainage Structure / 235.190 lm	P20.8m/km P8,854.04/lm	P 2,082,382.53
EAO	-	P 125,000.00	EAO		P 125,000.00
Total:		P12,500,000.00	Total:		P12,500,000.00
Justification:					
<ul style="list-style-type: none"> The modification is requested to quantify the physical target of CW1 Component, Rehabilitation of Concrete Road for the project based on the approved Program of Works (POW) and Detailed Engineering Design (DED) Plans. Inclusion of CW2 Component – Construction of Drainage Structure consisting of 235.19 linear meters to prevent the deterioration of the concrete pavement, since the subject road section has no existing drainage system. The project involves other necessary miscellaneous facilities like roadway lightings, pavement markings, curb and gutter comprising <u>32.87%</u> (P4,067,372.45) of the total project cost. Please see attached Certificate of Reasonableness of Cost Estimates signed by the District Engineer and the Regional Director. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIHO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

