



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 22, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA** endorsing the request of **Assistant District Engineer CHRISTOPHER L. EBAL, Zamboanga del Norte 3rd, District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210122000 Project ID : P00551131MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Brgy. Selinog Island, Dapitan City, Zamboanga del Norte			Concreting of Road, Brgy. Selinog Island, Dapitan City, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road / 0.529 lane km	₱18,714,555.77 / lane km	₱ 9,900,000.00	CW1 - Construction of Concrete Road / 1.1899 lane km	₱8,320,026.89 / lane km	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total		₱ 10,000,000.00	Total		₱10,000,000.00
Justification:					
• Increase in physical target and decrease in unit cost due to the change of road alignment. • The minimal cost of earthworks which constitutes 2.08% (P205,442.38) only of the total project cost contributed to the decrease in unit cost.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1G02949