



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-138

Project ID: P00551143MN

May 24, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 14 May 2021 of DPWH Region IX Director CAYAMOMBAO D. DIA, endorsing the request of District Engineer Inocencio P. Sabugal, Zamboanga del sur 2nd District engineering Office for the modification of the project under FY 2021 GAA, to wit:

As per GAA / Original		Project Description		As Modified	
UACS No. 300117210134000 Project ID: P00551143MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Barangay Road, Barangay Pampang, Lapuyan, Zamboanga del Sur			Concreting of Barangay Road, Barangay Pampang, Lapuyan, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road 0.40 lane km	₱ 6,187,500.00 / lane km	₱2,475,000.00	CW1 - Construction of Concrete Road 0.382 lane km	₱6,479,057.59 / lane km	₱2,475,000.00
EAO	-	₱ 25,000.00	EAO	₱12.8 m / km	₱25,000.00
Total:		₱2,500,000.00	Total:		₱2,500,000.00
Justification:					
<ul style="list-style-type: none">There is a decrease in physical target from 0.40 lane km to 0.382 lane based on the result of the final Program of Works (POW)The decrease of physical target is attributed to the considerable amount of excavation caused by the hilly condition throughout the length of the road.Price escalation in the materials based on the latest construction materials Price Data and hauling distance of 31.10 km from the source of the materials at Brgy. Poblacion, Guipos to project site at Brgy. Pampang contributed to the slight increase in cost per kilometer.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

EUGENIO R. RIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:
MARK A. VILLAR
Secretary