



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

(GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200368000</b> <b>Project ID: P00551394VS</b>  Local Program  Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Gov. Benjamin "Kokoy" Romualdez Diversion Road (S00255LT) K0908+825-K0908+755 Tacloban City			Local Program  Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Gov. Benjamin "Kokoy" Romualdez Diversion Road (S00255LT) K0908+ <b>265</b> -K0908+ <b>472</b> Tacloban City		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Asphalt Overlay: 0.800 Lane Km	₱ 6,125.00/ lane km	₱ 4.900M	CW1-Asphalt Overlay: 0.800 Lane Km	₱ 6,187.50/ lane km <del>₱ 12 M</del>	₱ 4.950M <del>₱ 12 M</del>
EAO		₱ 0.100M	EAO	EAO	₱ 0.050M
<b>Total:</b>		<b>₱ 5M</b>	<b>Total:</b>		<b>₱ 5M</b>
<b>Justification:</b> 1. Change in station limits to prioritize and include section that needs asphalt overlay for a safe and smooth riding pavement surface and to prevent further pavement deterioration.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06163

RVIN 1729 VIII MLD